

## Small scale serial production - Task

### #3465 - Prototype design

29/11/2017 12:45 - Manager Manager

<b>Status:</b>	New	<b>Start date:</b>	17/02/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	23/02/2019
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Milestone:</b>	Prototype	<b>Estimated time:</b>	20.00 h
		<b>Spent time:</b>	0.00 h
<b>Skill 1 required?:</b>	no		

#### Description

---

#### History

---

**#5145 - 29/11/2017 12:48 - Manager Manager**

- Due date changed from 30/11/2017 to 14/12/2017

**#5146 - 29/11/2017 12:49 - Manager Manager**

- Start date changed from 24/11/2017 to 01/11/2017

**#5147 - 29/11/2017 12:49 - Manager Manager**

- Due date changed from 14/12/2017 to 07/12/2017

**#5148 - 29/11/2017 12:49 - Manager Manager**

- Start date changed from 01/11/2017 to 01/12/2017