

Small scale serial production - Task

#3465 - Prototype design

29.11.2017 12:45 - Manager Manager

Status:	New	Start date:	17.02.2019
Priority:	Normal	Due date:	23.02.2019
Assignee:		% Done:	0%
Milestone:	Prototype	Estimated time:	20.00 h
		Spent time:	0.00 h
Skill 1 required?:	no		

Description

History

#5145 - 29.11.2017 12:48 - Manager Manager

- Due date changed from 30.11.2017 to 14.12.2017

#5146 - 29.11.2017 12:49 - Manager Manager

- Start date changed from 24.11.2017 to 01.11.2017

#5147 - 29.11.2017 12:49 - Manager Manager

- Due date changed from 14.12.2017 to 07.12.2017

#5148 - 29.11.2017 12:49 - Manager Manager

- Start date changed from 01.11.2017 to 01.12.2017