

## Serial production - Task

### #3434 - Liquidation of raw materials

29/11/2017 11:30 - Manager Manager

<b>Status:</b>	New	<b>Start date:</b>	16/05/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	02/06/2018
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Milestone:</b>	Project conclusion/evaluation	<b>Estimated time:</b>	10.00 h
		<b>Spent time:</b>	0.00 h
<b>Skill 1 required?:</b>	no		

#### Description

---