

Custom-made production - Task

#3470 - Establishment of the project

29/11/2017 13:00 - Manager Manager

Status:	New	Start date:	10/12/2017
Priority:	Normal	Due date:	13/12/2017
Assignee:		% Done:	0%
Milestone:	Offer/Planning/Beginning of project	Estimated time:	2.00 h
		Spent time:	0.00 h
Skill 1 required?:	no		

Description
