

Changeover - Task

#3503 - Edit price list

29.11.2017 13:37 - Manager Manager

Status:	New	Start date:	12.01.2018
Priority:	Normal	Due date:	25.01.2018
Assignee:		% Done:	0%
Milestone:	Preparation of change	Estimated time:	4.00 h
		Spent time:	0.00 h
Skill 1 required?:	no		

Description
