

## Changeover - Task

### #3503 - Edit price list

29/11/2017 13:37 - Manager Manager

|                           |                       |                        |            |
|---------------------------|-----------------------|------------------------|------------|
| <b>Status:</b>            | New                   | <b>Start date:</b>     | 12/01/2018 |
| <b>Priority:</b>          | Normal                | <b>Due date:</b>       | 25/01/2018 |
| <b>Assignee:</b>          |                       | <b>% Done:</b>         | 0%         |
| <b>Milestone:</b>         | Preparation of change | <b>Estimated time:</b> | 4.00 h     |
|                           |                       | <b>Spent time:</b>     | 0.00 h     |
| <b>Skill 1 required?:</b> | no                    |                        |            |

#### Description

---