

Changeover - Task

#3510 - Liquidation of the old raw materials

29/11/2017 13:41 - Manager Manager

Status:	New	Start date:	26/01/2018
Priority:	Normal	Due date:	24/02/2018
Assignee:		% Done:	0%
Milestone:	Transion (to change)	Estimated time:	10.00 h
		Spent time:	0.00 h
Skill 1 required?:	no		

Description
