

Changeover - Task

#3515 - Final touches

29/11/2017 13:44 - Manager Manager

Status:	New	Start date:	25/02/2018
Priority:	Normal	Due date:	17/03/2018
Assignee:		% Done:	0%
Milestone:	Project conclusion/evaluation	Estimated time:	10.00 h
		Spent time:	0.00 h
Skill 1 required?:	no		

Description
