

# 1 - Default Help Desk - Bug - Programming

## #573 - Super serious bug

19/11/2017 13:57 - Manager Manager

|                           |                           |                        |            |
|---------------------------|---------------------------|------------------------|------------|
| <b>Status:</b>            | Realisation               | <b>Start date:</b>     | 27/09/2017 |
| <b>Priority:</b>          | DO IT NOW                 | <b>Due date:</b>       | 29/09/2017 |
| <b>Assignee:</b>          | Steve Helpdesk Dispatcher | <b>% Done:</b>         | 0%         |
| <b>Milestone:</b>         |                           | <b>Estimated time:</b> | 45.00 h    |
|                           |                           | <b>Spent time:</b>     | 33.00 h    |
| <b>Skill 1 required?:</b> | no                        |                        |            |

### Description

---

### History

---

#### #928 - 19/11/2017 13:58 - Manager Manager

- Tracker changed from Bug - Programming to Analysis & Consulting

#### #929 - 19/11/2017 13:58 - Manager Manager

- Tracker changed from Analysis & Consulting to Bug - Programming

#### #930 - 19/11/2017 13:58 - Manager Manager

- Status changed from New to To check

- Assignee set to Steve Helpdesk Dispatcher

#### #931 - 19/11/2017 14:00 - Manager Manager

- Priority changed from High to DO IT NOW

#### #1070 - 19/11/2017 21:18 - Manager Manager

1200

#### #1811 - 20/11/2017 16:40 - Manager Manager

- Due date changed from 17/04/2016 to 27/04/2016

- Start date changed from 16/04/2016 to 25/04/2016

#### #1579 - 22/11/2017 15:48 - Manager Manager

- Due date set to 05/04/2016

- Start date changed from 26/02/2016 to 04/04/2016

- Estimated time set to 0.00 h

#### #5417 - 29/11/2017 15:53 - Manager Manager

- Estimated time changed from 0.00 h to 45.00 h

#### #5418 - 29/11/2017 15:53 - Manager Manager

- Status changed from To check to Realisation